
West Sector 2004 NPI Priority Report Neighborhood: South Lake 
Union

Matrix  
Activity Allow the western half of park uplands to remain primarily unprogrammed open space and the eastern half to 

be occupied by Maritime Heritage Museum activities.

POS 02

The plan consists of a complete overhaul of this 11-acre park.  The plan for the park is 
estimated to cost considerably more than the ProParks money set aside.  The Seattle 
Parks Foundation has committed to raising the necessary construction funds.  South 
Lake Union Park Designs are complete and will be presented to the public on 
November 16, 04.

Use Pro Parks funds to construct improvements at South Lake Union Park per the 
approved Master Plan.

Sub-Activity

Summary

TopPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Colleen Browne, 684-4155Parks and Recreation Lead

Matrix  
Activity Develop a set of integrated improvements for the whole corridor with little or no right of way impacts and only 

positively perceived or mitigatable impacts on the neighborhood.

T 03

The City Council recommended the two-way Mercer alternative for analysis in the State 
and Federal Environmental Review.  The Seattle Dept. of Transportation (SDOT) will 
proceed with the Environmental Review and preliminary engineering in 2005.

Complete preliminary engineering for the Mercer/Valley corridor (I-5 to 5th Avenue).Sub-Activity

Summary

SecondPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Eric Tweit, 684-8834Transportation Lead

Matrix  
Activity Overall: Encourage the adoption of housing design that would complement the industrial uses.  Discourage 

alley vacations.  Provide incentives for infill development.  Encourage new commercial development that 
supports the existing neighborhood.

NC 05

The specific activities mentioned all relate to zoning. Housing  (OH) is in lead on 
development of a detailed housing strategy, which is nearing completion.  Community 
meetings to review housing concepts were held in March and April of 2004.  Goal is to 
assure continuance of the mixed-use nature of the community and its historic emphasis 
on commercial and industrial uses.

Establish housing integration srategy for South Lake Union.Sub-Activity

Summary

ThirdPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Rick Hooper, 684-0338Housing Lead
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West Sector 2004 NPI Priority Report Neighborhood: South Lake 
Union

Matrix  
Activity Implement the Cascade Playground Master Plan.

POS 22

The Cascade People's Center is under renovation using sustainable technolgy. The 
eco-renovation will retain the building's current function as a community space while 
developing the building into an educational environment on urban sustainability. The 
building will demonstrate renewable technologies such as passive solar heating, 
photovoltaic panels, the harvest and re-use of rainwater, and greywater reclamation 
through biological filtration.  Some Construction has started and will continue as funding 
becomes available. The Cascade People's Center has applied for Pro Parks funding.  
As of November, 2004, the park is nearly complete, but the Eco-Center is still in 
progress.

Use Pro Parks funding to Eco-Center in Cascade Park.Sub-Activity

Summary

FourthPriority In-ProgressStatus:

Implementors Department Role Contact Name and Number
 Andy Sheffer, Pam Kliment, 684-
7041, 684-7556

Parks and Recreation Lead
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